
RESOLUTION NO. 201 0-35 

WHEREAS, the Lodi Avenue Reconstruction Project bid award came in $I  ,086,089 
below the original project estimate, and project items that were removed during pre-design work 
are being added back into the project because funding is available; and 

WHEREAS, items being added include: brick pavers at all crosswalks, brick pavers at 
the Stockton Street and Central Avenue intersection, repaving Washington Street between 
Lodi Avenue and Walnut Street, new stamped concrete sidewalk on Central Avenue south of 
Lodi Avenue to the alley, planter on the northwest corner of Stockton Street, landscape and 
irrigation at the southeast corner of the Cherokee Lane intersection, decorative signal poles at 
the Stockton Street intersection, and a gateway feature, Alternative 2 with the less designed 
monument, at the west side of the intersection of Lodi Avenue and Cherokee Lane; and 

WHEREAS, the change order costs have been negotiated with Granite Construction 
Company, of Watsonville, California, and reviewed by City staff; and 

WHEREAS, the requested appropriation includes costs for testing and inspection and 
contingency funds in case unknown conditions are discovered during the actual installations. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize the City Manager to execute a contract change order with Granite Construction 
Company, of Watsonville, California, for work related to the project scope expansion for the 
Lodi Avenue Reconstruction Project; and 

BE IT FURTHER RESOLVED that funds in the amount of $675,000 be appropriated 
from Measure K funds ($475,000) and Proposition 42 funds ($200,000). 

Dated: March 17, 2010 

I hereby certify that Resolution No. 2010-35 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held March 17, 2010, by the following votes: 

1) In reference to the gateway design feature, Alternative No. 2 with the less 
detailed monument, for Lodi Avenue and Cherokee Lane: 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, and Mounce 

NOES: COUNCIL MEMBERS - Mayor Katzakian 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 



2) In reference to the contract change order with Granite Construction 
Company, of Watsonville, for work related to project scope expansion for 
Lodi Avenue Reconstruction Project and appropriating $675,000: 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, 
and Mayor Katzakian 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

# 
ABSTAIN: COUNCIL MEMBERS - None 

JOHL 
City Clerk 
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